Thursday, 5 February 2015 17:55:33

DashBoard Blue English Logout

Welcome **N SRINIVASA REDDY**

My Profile Indent Management Tender Management Catalogue Management Payment Reports Contract Management Auction Management

Track Record

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Approval Document	Uploaded Documents	Status
Financial Bid Evaluation	Approve Financial Evaluation for Tender BBMP/2014-15/RD/WORK_INDENT16523	bbmp_ce_yel-PARAMESHWARAIAH R L CE YELAHANKA	04/02/2015 20:42:38	05/02/2015 17:21:33	05/02/2015 17:29:10	Approve	The recommendation of EE is approved	Approved Document		Completed
Financial Bid Evaluation	Review Commercial Evaluation for tender BBMP/2014-15/RD/WORK_INDENT16523	bbmp_se_yel-N SRINIVASA REDDY (SE Incharge YELAHANKA)	04/02/2015 20:35:16	04/02/2015 20:42:12	04/02/2015 20:42:38	Approve	Two bidders are participated for this work, out of which L1 bidder Shivanna Quoted Rs. 2077481.50 (+4.98%) Above the tender amount (2014-15 S.R), L2 bidder Pratap quoted 2101655.32 (+6.20%) above the tender amount (2014-15 S.R) hence the tender may be approved for L1 bidder.	Approved Document		Completed
Financial Bid Evaluation	Financial Evaluation for Tender BBMP/2014-15/RD/WORK_INDENT16523	bbmp_ee2_yel-N SRINIVASA REDDY	17/01/2015 15:52:29	17/01/2015 16:30:20	04/02/2015 20:35:16	Approve	Two bidders are participated for this work, out of which L1 bidder Shivanna Quoted Rs. 2077481.50 (+4.98%) Above the tender amount (2014-15 S.R), L2 bidder Pratap quoted 2101655.32 (+6.20%) above the tender amount (2014-15 S.R) hence the tender may be approved for L1 bidder.	Approved Document		Completed
Financial Bid Evaluation	Start Commercial Bid Evaluation	bbmp_ee2_yel-N SRINIVASA REDDY	17/01/2015 15:52:29	17/01/2015 15:52:29	17/01/2015 15:52:29	Submit		Approved Document		Completed
Bid Evaluation	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2014-15/RD/WORK_INDENT16523	bbmp_ee2_yel-N SRINIVASA REDDY	17/01/2015 15:52:17	17/01/2015 15:52:25	17/01/2015 15:52:28	Completed				Completed
Bid Evaluation	Financial Bids Opening for BBMP/2014-15/RD/WORK_INDENT16523	bbmp_ee2_yel-N SRINIVASA REDDY	17/01/2015 15:51:42	17/01/2015 15:51:49	17/01/2015 15:52:17	Completed				Completed
Bid Evaluation	Verify EMDs for tender BBMP/2014-15/RD/WORK_INDENT16523	bbmp_ee2_yel-N SRINIVASA REDDY	16/01/2015 19:06:48	16/01/2015 19:43:15	17/01/2015 15:51:42	Completed				Completed
Bid Evaluation	Tender Opening for BBMP/2014-15/RD/WORK_INDENT16523	bbmp_ee2_yel-N SRINIVASA REDDY	16/01/2015 16:00:57	16/01/2015 18:59:48	16/01/2015 19:06:47	Completed				Completed
Bid Evaluation	Start Bid Evaluation	bbmp_ee2_yel-N SRINIVASA REDDY	16/01/2015 16:00:57	16/01/2015 16:00:57	16/01/2015 16:00:57	Submit		Approved Document		Completed
Tender Schedule / Notice Inviting Tender Approval	Perform approval for Draft Tender Schedule with Number BBMP/2014-15/RD/WORK_INDENT16523	bbmp_ee2_yel-N SRINIVASA REDDY	05/01/2015 13:36:26	05/01/2015 14:11:27	05/01/2015 14:11:27	Approved		Approved Document		Completed

Back

This site is best viewed in 1024x768 resolution.

Comparative Statement

Tender Nu: BBMP/2014-15/RD/WORK_INDENT16523
Tender Na: Improvements to roads and drains in thindlu village Road in Ward no 09 of Vidyaranyapura Sub Division

SNo	Item Name	Item Code	Unit	Estimate (	Estimate F	Total Amou	SHIVANNA Quoted Ra	SHIVANNA Total Amou	PRATAP Quoted Ra	PRATAP Total Amount
1	Earth work e	1	Cum	183.38	75.6	13863.53	79.0	14487.02	84.0	15403.92
2	Providing ar	2	Cum	183.38	4847.04	888850.2	5090.0	933404.2	5100.0	935238
3	Providing ar	3	Cum	160.05	5852.52	936695.8	6144.0	983347.2	6200.0	992310
4	Vaccum De	4	Sqm	1222.5	97.2	118827	102.0	124695	110.0	134475
5	Providing gr	5	Rmt	68	124.2	8445.6	130.0	8840	150.0	10200
6	Lead for Dis	6	Cum	165.04	73.57	12141.99	77.0	12708.08	85.0	14028.4
	Total Summary Amount					1978824.1	2077481.50		2101655.32	
	% against Estimated Rate						4.985656		6.207281	
	% against CSR									
	Total Bid Amount						2077481.50 (L1)		2101655.32 (L2)	

Executive Engineer
Byatarayanapura Division
Yelahanka Zone, B.B.M.P.
Bangalore - 560 092